



MD 101

Interim report NSR Project The Forgotten Children in Turkey

The project started 170701 after a decision at NSR in Reykjavik with end date 210630. The decision included that MD 101 and MD 104 would share the project by MD 104 receiving project funds for years 1 and 3 and MD 101 for years 2 and 4.

According to the project plan that was drawn up, the project aimed to establish a trauma center in the Adana region of Turkey for Syrian refugee children.

The project management visited Adana for a meeting with regional Turkish authorities. We were assigned an area where the center could be established together with the authority. After many discussions, it was decided to say no to the designated place. We made the assessment that the center would be too large and that it was also located in an area in Adana where few refugees live.

The project management then contacted the school authority in Adana, where we had an established contact for a long time through the Swedish project De Glömda Barnen. After discussions with principals and teachers, it was decided to establish smaller trauma centers in schools with many refugee children.

Today, the project includes 7 trauma centers at different schools. The center consists of 2 modular buildings 40 and 60 sqm respectively. Many of the children have encountered major problems in connection with escape and arrival in a new country with a foreign language and need psychological help. In the smaller module, we have created a safe place for conversation where the children can feel safe and can tell about their feelings and fears. The staff who work with the children are curators and teachers who teach are

trained in psychology. The larger module is used for meetings with parents in the form of education, workshops etc. The project has added three training centers in the form of sewing, hairdressing and craft training. The education is aimed at women who through the education center get an opportunity to earn a living.

All operating costs in the form of teachers and staff are paid by the school authority. The project has paid for the modules with furnishings as well as equipment and furnishings for training centers. Remaining funds are used for the purchase of materials.

We have carried out most phases except the last one to develop certain pieces and equip parts of the training centers in the business. The order has been disturbed due to Covid-19, so we have carried out and evaluated most of the operations except for a small part that remains to be carried out. The financing for what is left is, of course, still waiting for the situation within the Covid infection to stabilize so that we can carry out the last part and complete the project.

Sweden December 2021

Project management for MD 101 NSR project The Forgotten Children in Turkey

PCC Mattias Öberg, PCC Annica Nordell, PCC Leif Niord, PDG Nilgun Niord

Through

PCC Mattias Öberg

Svenska

Delrapport NSR Projekt De Glömda Barnen i Turkiet

Projektet startade 170701 efter beslut på NSR i Reykjavik med slutdatum 210630. Beslutet innefattade att MD 101 och MD 104 skulle dela på projektet genom att MD 104 erhöll projektmedel för år 1 och 3 och MD 101 för år 2 och 4.

Enligt den projektplan som upprättades riktade sig projektet mot att etablera ett traumacentrum i Adana regionen i Turkiet för syriska flyktingbarn.

Projektledningen besökte Adana för ett möte med regionala turkiska myndigheter. Vi anvisades ett område där centret skulle kunna etableras tillsammans med myndigheten. Efter många diskussioner beslutades att tacka nej till den anvisades platsen. Vi gjorde den bedömningen att centret skulle bli för stort och att det dessutom låg i ett område i Adana där få flyktingar bor.

Projektledningen tog då kontakt med skolmyndigheten i Adana där vi sedan länge genom det svenska projektet De Glömda Barnen hade en etablerad kontakt. Efter diskussioner med rektorer och lärare beslutades att etablera mindre traumacentrum på skolor med många flyktingbarn.

I dag omfattar projektet 7 traumacentrum vid olika skolor. Centret består av 2 modulbyggnader 40 respektive 60 kvm. Många av barnen har mött stora problem i samband med flykt och ankomst till ett nytt land med främmande språk och behöver psykologisk hjälp. I den mindre modulen har vi skapat en säker plats för samtal där barnen kan känna sig trygga och får berätta om sina känslor och rädslor. Den personal som arbetar med barnen är kuratorer och lärare som undervisar är utbildade inom psykologi. Den större modulen används till möten med föräldrar i form av utbildning, workshops mm. Projektet har tillförts tre utbildningscenter i form av sömnad, frisör och hantverksutbildning. Utbildningen riktar sig till kvinnor som genom utbildningscentret får en möjlighet till försörjning.

Samtliga driftkostnader i form av lärare och personal bekostas av skolmyndigheten. Projektet har bekostat modulerna med inredning samt utrustning och inredning för utbildningscenter. Kvarvarande medel används till inköp av material.

Vi har genomfört de flesta faser utom den sista med att utveckla vissa bitar samt utrusta delar av utbildningscentren i verksamheten. Ordningen har blivit rubbad på grund av Covid-19 så vi har genomfört och utvärderat det mesta av verksamheten utom en liten del som är kvar att genomföra. Finansieringen på det som är kvar finns naturligtvis kvar och väntar på att läget inom Covid- smittan ska stabiliseras så att vi kan genomföra sista delen och avsluta projektet.

Sverige december 2021

Projektledningen för MD 101 NSR projekt De Glömda barnen i Turkiet

PCC Mattias Öberg, PCC Annica Nordell, PCC Leif Niord, PDG Nilgun Niord

Genom

PCC Mattias Öberg